A AgriProvider

DELIVERY STATUS · 10 NOVEMBER 2026

Project Tracker

A source-based view of implemented workflows, verification status, open dependencies, and decisions needed before later phases.

Core workflows

Provider operations through assessor review are implemented.

62 API tests

Latest recorded suite passes; tests use an in-memory SQL stub.

Production gates

Durable private storage and live database verification remain.

Overall status: Core workflow implemented; pre-production hardening and later approved workflows remain.

Production Neon was not accessed or changed. No QA outcome, certification, eligibility condition, or payment behavior is assumed by this tracker.

Owners and target dates are not recorded in the repository and are therefore listed as unassigned / not scheduled.

Workstream status

Implemented | Partial | Blocked / unverified | Not implemented

Workstream	Status	Verified scope / evidence	Next action
Authentication & roles	Implemented	Provider registration, login, sign-out, token/cookie sessions, protected routes, server role checks, trusted privileged-user provisioning.	Confirm deployment and account-recovery procedures before production.
Programmes	Implemented	Provider-scoped create, list, detail, update, and archive with ownership enforcement and validation.	Complete PostgreSQL-backed verification; dedicated programme progress calculations remain undefined.
Learners	Implemented; live DB unverified	Provider-scoped profile CRUD, search, pagination, duplicate warning, archive; learner portal reads linked programme, attendance, evidence, history, and feedback.	Verify learner-link migration on a disposable development database; no production migration without approval.
Enrolments	Implemented	Create/list/detail, withdrawal/reactivation, history preservation, one-active-enrolment constraint.	Add PostgreSQL integration coverage for constraints and transitions.
Attendance	Implemented	Session scheduling/edit/archive, register, history, atomic present/absent/excused recording; learner view is read-only.	Add PostgreSQL integration coverage and device-level navigation checks.
Evidence checklists	Implemented	Provider-configured title/guidance requirements; no invented official checklist items.	Maintain checklist configuration as provider-managed; formal requirements need approval.
Evidence submissions	Implemented; production storage blocked	Provider-only PDF/JPEG/PNG uploads ≤5 MB, private metadata, version history, controlled reads, correction-gated resubmission, restricted deletion.	Choose private durable storage, retention/deletion policy, and migration plan before production.
Assessor assignment & review	Implemented	Admin-only assignment/reassignment/deactivation; assigned queues and file access; immutable version-bound decisions and feedback.	Extend PostgreSQL integration tests for concurrent review and assignment changes.
QA workflow	UI shell only	Role-restricted informational workspace; no QA decisions or records are simulated.	Approve assignment scope, decision options, and return/review procedure before implementation.
Certification & eligibility	Not implemented	No official certification status, eligibility formula, or payment execution is represented.	Implement only after exact requirements and authorized decision-makers are approved.
Notifications & audit	Not implemented	Activity is derived from attendance/submission/review records; notifications and full audit history are absent.	Define notification events, visibility rules, audit scope, and retention.

Workstream	Status	Verified scope / evidence	Next action
Golden journey	Partial coverage	HTTP API and authorization tests cover key modules; the test suite uses an in-memory SQL stub.	Run end-to-end journey and live PostgreSQL integration tests on an approved disposable database.

Migration status: migrations 1–8 are recorded as applied on the confirmed disposable Neon test database. Migration 9 (learner-user link) is not verified against PostgreSQL. Production Neon was not accessed.

Next actions

Sequenced from the repository roadmap; owners and dates require project assignment.

Order	Action	Status	Acceptance evidence
1	Add PostgreSQL integration tests for constraints, version-bound reviews, and concurrent assignment/review operations.	Open	Tests execute against a disposable database, not only the in-memory stub.
2	Verify learner-link migration and learner account-to-profile association on an approved disposable development database.	Unverified	Migration and dashboard lookup pass for linked, unlinked, and ambiguous profile cases.
3	Select and configure private durable evidence storage, with controlled downloads and a local-file migration plan.	Decision needed	Production storage adapter, access checks, deletion/retention behavior, and migration procedure are reviewed.
4	Confirm deployment process for trusted administrator provisioning and account recovery.	Decision needed	Documented operational procedure; no privileged public signup.
5	Complete QA workflow after authorized scope and transition rules are approved.	Requirements needed	Approved assignment, review, return, audit, and permission rules with API tests.
6	Complete mobile role navigation, responsive review, notifications, and end-to-end golden journey testing.	Partial	Provider, learner, assessor, admin, and QA paths tested across target device sizes; unavailable features remain clearly identified.
7	Consider certification and milestone eligibility only after official conditions and authority are confirmed.	Deferred	Approved explainable rules; eligibility separated from any payment execution.

> **Release gate:** local evidence storage is development-only. Do not deploy production uploads until private durable storage, access controls, retention, and recovery are confirmed.

Verification & decisions

Current verification

- Backend API suite: 62 tests passed in the latest recorded run.
- Mobile lint: passed.
- TypeScript no-emit check: passed.
- API tests use an in-memory SQL stub and do not verify live PostgreSQL behavior.
- Migrations 1–8 were verified on disposable Neon; migration 9 remains unverified.
- Production database and storage were not accessed.

Decisions required

- Private durable evidence storage and handling of existing local files.
- POPIA-related consent, retention, correction, access, and deletion process.
- QA assignment scope and permitted decisions/transitions.
- Certification fields and authorized source for status.
- Explicit milestone-eligibility conditions.
- Notification and immutable audit scope.

Project controls

Tracker date	10 November 2026
Owners	Not recorded; assign through the project workflow.
Target dates	Not recorded; no dates inferred.
Source	`docs/ROADMAP.md`, root README, test-case document, API implementation, migration notes, and recorded checks.
Scope rule	Do not invent regulatory, certification, eligibility, funding, or payment requirements.

Current project state

The provider-to-assessor evidence workflow is substantially implemented. The remaining work is primarily database/integration assurance, production storage readiness, and approved QA or certification requirements.

AgriProvider Project Tracker · Version 1 · 10 November 2026